


REFLECTIONS All Hands





No. of Stories Vs No. of Story Points: April Vs May

		April	Мау			
Squad	No. of Stories	No. of Story points	No. of Stories	No. of Story points		
Search	19	230	18	128		
SEO	12	80	8	76		
Assets & Accounts	9	211	17	230		
Revenue	12	322	6	269		
Auction Infath	16	136	3	63		
Matchmaker	13	198	28	310		








HIT vs MISS

	Ap	oril	Мау			
Squad	Total Stories Picked	Total Stories Delivered	Total Stories Picked	Total Stories Delivered		
Search	Search 24		20	18		
SEO	12	12	8	6		
Assets & Accounts	12	11	13	12		
Revenue	12	12	6	5		
Auction Infath	Auction Infath 16		3	3		
Matchmaker	13	13	28	28		









Total Stories Picked: April Vs May Data

Squad	April	May
Search	17	12
Revenue	12	6
Auction	16	3
Assets & Acc	9	17
Matchmaker	9	21
SEO	12	8
Tech Hub	0	0




Hero Stories: April Vs May


Squad	April	May
Search	7	5
Revenue	10	5
Auction	6	3
Assets & Acc	3	9
Matchmaker	6	9
SEO	4	0
Tech Hub	1	1





















QA REPORT: April Vs May


	1st Month (April)					2nd Month (May)								
Key Points	Search	Revenu e	Auction	Assets & Acc	Match maker	SEO	Tech Hub	Search	Revenu e	Auction	Assets & Acc	Match maker	SEO	Tech Hub
No. of Test Cases	518	754	500	278	299	68	0	864	954	740	260	439	8	0
Total Valid Issues	108	36	175	124	34	13	0	66	60	179	95	19	0	0
Total Invalid Issues	24	4	24	8	3	0	0	13	7	18	7	2	0	0
Total Not Reproducible Issues	9	3	0	15	0	3	0	12	2	3	15	3	4	0
PAT,DAT and CAT Valid Feedback	8	10	11	18	0	0	0	16	17	31	8	1	0	0
PAT,DAT and CAT Invalid Feedback	45	2	33	21	9	0	0	42	14	41	11	4	0	0
Build Release Sanity Issues reported after GoLive activity	4	0	1	0	2	0	0	4	0	1	0	0	3	0
Production Issues	17	4	1	3	0	0	0	28	2	1	2	0	3	0
CR, Business Requirement, Adhoc (PI-TASK)	2	2	0	1	0	0	1	3	0	0	3	0	0	28






Planned Leaves : April Vs May Data

	Apr	il	May			
Squad	Planned	Planned	Planned	Planned		
	Resources	Leaves	Resources	Leaves		
Search	18	19	20	24		
Revenue	8	5	8	3		
Auction	19	10	32	12		
Assets & Acc	7	10	9	13		
Matchmaker	6	5	7	4		
SEO	5	9	6	4		



Unplanned Leaves : April Vs May Data

	Αŗ	oril	May			
Squad	Planned Resources	UnPlanned Leaves	Planned Resources	UnPlanned Leaves		
Search	18	5	20	10		
Revenue	8	1	8	2		
Auction	19	16	32	14		
Assets & Acc	7	3	9	5		
Matchmaker	6	2	7	2		
SEO	5	0	6	0		
Tech Hub	8	0	8	3		







PMO ACHIEVEMENTS & GOALS

KEY ACHIEVEMENTS

- Wasalt Process Document in Wasalt to make everyone on the same page and proce
- New Sprint Cycle/process streamlines
- Do's and Don'ts
- Sprint Delivery Guidelines
- Agile Documentation
- Risk Mitigation Plan
- Capturing and sharing MOM (documented)
- Daily Tracker update
- Fresher Hiring, Onboarding, Training

FUTURE GOALS

- Using / Implementing JIRA wherever possible (Will try to avoid use excel)
- Proper Story Points implementation
- Enhancement in Capacity and Velocity
- Quality Build Delivery
- Enhancements in Sprint Success Rate











WASALT-MOBILE - RELEASE Vs ADOPTIONS Vs CRASH







WASALT BIZ-MOBILE - RELEASE Vs ADOPTIONS Vs CRASH










DEVELOPMENT REPORT: WASALT-MOBILE - CRASH DATA IOS / ANDROID


105 - (rach from statistics 92 72%





Android - Crach free statistics 97 17%












WASALT BIZ-MOBILE - CRASH DATA IOS / ANDROID





Android - Crash free statistics 98 61%










WASALT & WASALT BIZ-MOBILE - LAST RELEASE CODE QUALITY REPORT



WASALT & WASALT BIZ SCREEN VIEW IOS/ANDROID

	Page title and screen class 🕶	Platform • X	↓ Views	Users	Views per user	Average engagement time	Event count All events ▼	Conversions All events •
Wasalt			854,657 100% of total	39,833 100% of total	21.46 Avg 0%	15m 08s Avg 0%	6,014,582 100% of total	55,939.00 100% of total
	1 UIViewController	ios	171,832	24,680	6.96	10m 49s	1,032,701	15,014.00
	2 home_ar	ios	99,477	15,957	6.23	0m 39s	532,466	429.00
	3 RCTModalHostViewController	iOS	98,884	17,765	5.57	1m 04s	253,372	387.00
	4 property_details_sale_ar	iOS	67,677	7,088	9.55	10m 03s	902,094	8,277.00
	5 home_ar	Android	57,782	8,816	6.55	1m 10s	301,680	182.00
	6 srp_map_properties_sale_ar	ios	40,181	1,611	24.94	3m 12s	211,508	183.00
	7 MainActivity	Android	39,923	14,148	2.82	1m 48s	185,498	168.00
	8 property_details_rent_ar	ios	30,045	4,687	6.41	5m 54s	431,496	5,268.00
	9 location_dropdown_city_sale_a	iOS	26,592	8,856	3.00	2m 39s	320,511	2,059.00
	10 property_details_sale_ar	Android	17,876	2,330	7.67	11m 01s	233,593	1,020.00
\\/ + D:-	Page title and screen class 💌	Platform ▼ ×	↓ Views	Users	Views per user	Average engagement time	Event count All events	Conversions All events ▼
Wasalt-Biz			317,899	3,549	89.57	1h 17m	1,167,687	11,505.00
			100% of total	100% of total	Avg 0%	Avg 0%	100% of total	100% of total
	1 RNSScreen	iOS	107,055	1,772	60.41	1h 23m	372,968	1,228.00
	2 RCTModalHostViewController	iOS	47,612	1,305	36.48	5m 24s	110,599	1,698.00
	3 UIViewController	ios	37,278	2,035	18.32	15m 23s	51,952	1,224.00
	4	ios	10,731	311	34.50	27m 32s	33,336	298.00
	5 MainActivity	Android	10,108	1,384	7.30	12m 52s	19,171	23.00
	6 SplashScreenPage_ar	iOS	8,427	1,537	5.48	0m 17s	17,318	0.00
	7 PostPropertyMyListPage_ar	iOS	7,681	1,036	7.41	0m 09s	18,004	0.00
	8 SplashScreenPage_ar	Android	7,293	864	8.44	5m 58s	37,158	0.00
_	9 PostPropertyMyListPage_ar	Android	5,813	514	11.31	13m 58s	105,982	5.00
20	10 MyLeads_Open_ar	ios	4,145	906	4.58	0m 29s	15,504	0.00





TOP USED APIS

APIs	Time in sec
api/properties/nearby-property	0.040 seconds
api/properties/filter	0.045 seconds
api/properties/masterplanBanner	0.033 seconds

Availability Percentage (in Hrs)

= (43,135 / 43,200) * 100

≈ 99.85%





SENTRY REPORT: Failure Rates for Top Web Pages


Top Pages	Transactions Per Minute	Failure Rate	Number of users
SEO Pages (/[slug])	0.69	5.81%	11k
Property Detail Page (/property)	0.52	57.08%	9.5k
Search Result Page for Sale (/sale/*)	0.23	2.74%	1.4k
Search Result Page for Rent (/rent/*)	0.23	1.71%	1.3k
Post Requirement Page (/post-requirement)	0.079	1.48%	3k
Home Page (/)	0.042	8.28%	898

• The provided data represents a one-week timeframe






Home Page:








SRP Page:








Property Detail Page:







Project Detail Page:







CRASH FREE STATISTICS





Total Sessions 1,253,287



Display: Crash Free Sessions V

TECH ACHIEVEMENTS & GOALS

KEY ACHIEVEMENTS

- OCI migration
- Headless CMS Strapi implemented
- Static Code analysis setup for all major services, preventing developers to commit any code smell
- Provision made for App version independent to build deployment



FUTURE GOALS

- Search Architecture
- Incorporating CDN into the website
- Implementing Back/forward cache
- Implementing CI/CD integration for Lighthouse on GitLab
- Implementing GitLab Eslint and Unit Test Cases CI/CD integration with Wasalt & Wasalt-Biz.







DEVOPS REPORT

SLA

	Week of June 5, 2023	Week of May 29, 2023	Week of May 22, 2023	Week of May 15, 2023	Week of May 8, 2023	Week of May 1, 2023	Week of April 24, 2023	Week of April 17, 2023	Week of April 10, 2023	Week of April 3, 2023
Duration	348 ms	550 ms	346 ms	451 ms	434 ms	531 ms	559 ms	586 ms	393 ms	627 ms
Uptime	100%	98.976%	99.967%	99.901%	99.752%	99.983%	99.901%	99.884%	99.983%	99.669%
Apdex ②	1.00	0.99	1.00	1.00	1.00	1.00	1.00	0.99	1.00	0.99
% Satisfied	99.9%	99.3%	99.9%	99.5%	99.7%	99.8%	99.7%	98.9%	99.9%	98.8%
% Toleration	0.11%	0.31%	0.03%	0.35%	0.25%	0.15%	0.18%	1.04%	0.03%	1.01%
% Frustrated	0%	0.4%	0.03%	0.12%	0.02%	0.02%	0.17%	0.07%	0.07%	0.23%

Etc/UTC (UTC+00:00)

SLO

Name	Associated entity	SLO	2h complian	1d complian	7d complian	28d complian
wasalt.com - Success	wasalt.com Synthetic monitor	99.9% 28 days	100%	100%	100%	100%






COST ANALYSIS

AWS:

• Cost will be reduced by 50% when compared to May after OCI migration. Expected to drop more(10%) after Dev/QA migration.

OCI:

- Expected the cost to remain the same like May month.
- New Preprod2 env creation on OCI can spike the cost by 5-10%.







DEVOPS ACHIEVEMENTS & GOALS

KEY ACHIEVEMENTS

- Dedicated Jenkins in OCI for all the environments.
- OCI Migration.
 - O Migrated Preprod env, Prod env, Redmine, Sonar/Awesome Bot from AWS to OCI
- Added monitoring for Prod env on self hosted Grafana
- Migrated Nginx dashboard from Grafana cloud to self hosted Grafana



- Migration of QA and DEV environments from AWS to OCI
- Migration of Gitlab from AWS to OCI
- BLUE-GREEN deployment on Preprod.
- Auto Stop/Start script integration on OCI with SLACK BOT



Prasad Gorre

Sr. DevOps Architect

Garvit MishraSr. DevOps Engineer

Souvik Ghosal

Associate Software Engineer (DevOps)


Kshitiz Garg

Associate Software Engineer (DevOps)

Divyanshu Kumar

Associate Software Engineer (DevOps)











ANNOUNCEMENTS



Mahima Kumari & Kishan Sahu have been promoted as Engineering Manager










PROMOTIONS





Deepak Bhandari- Tech Lead



Roshan Singh - QA Lead



Sitambas Patel- Tech Lead



Kunal Malhotra - Tech Lead



Abhishek Joshi - Module Lead








PERFORMERS OF THE MONTH





Kunal Malhotra - Tech Lead




Abhishek Joshi - Module Lead



Vinaja Perike (Project Coordinator)



Souvik Ghosal- ASE in DevOps



Piyush Gaur - QA



Pawan Kumar - Frontend Developer








PERFORMERS OF THE MONTH IN NEW TALENT





Samriddhi Sharma- ASE



Namit Kumar -ASE



Tushar Jaiswal - ASE



Shubham Sharma - ASE



Suyog Thakur- ASE



Ujjawal Yadav- ASE



Vishesh Mishra- ASE



Himanshi Tanwar- ASE



Deepam Kumar- ASE



Rahul Kumar-ASE





SPECIAL THANKS FOR A GREAT INITIATIVE



Problem:- Currently we have around 3K URL's on wasalt throwing HTTP 404 Error. How to test all the URL's is the major problem?

Solution:- Vikas Kumar from QA team, has automated the process, where the code will be able to identify all the 404 errors and the result will be saved in a csv.

Manual Effort:- (16+hrs)

Manually it is impossible to test all the URL's, and hence it gonna take more than 16+hrs (2days) atleast to test the same

Automation Effort (4hrs)

Via automation we will be able to complete this exercise is less than 4hrs



Vikas Kumar - ASE in QA

His eagerness to learn and work on automation has been the key to save Manual effort.

Great work Vikas





THANK YOU NOTE FOR ACHIEVING SPRINT GOAL BEFORE TIME



Matchmaker Team,

Your contributions have been invaluable and have played a crucial role in the success of our last sprint. We're so grateful for your tireless effort and commitment to excellence. Many people failed because they utilize their time in finding problems while we as a team invested our time to find solutions for the problems.

Great work team *** ** **





WELCOME TO THE TEAM





Satya Prakash Tech Lead- Backend



Kanishk Sahu Tech Lead- Backend



Aman Rawat QA-Manual

BIRTHDAY BUDDIES 🕹 🕹 🕹 🕹 🕹

In May:

Belated Happy Birthday Dears 🛓

- Basit Mehraj Mir
- Shivam Kumar
- Chandra Shekhar
- Fawwad Ali Khan
- Divya Pandey
- Subin Babu
- Kshitiz Garg
- Pankaj Gangwar

In June:

Wishing you a blessed year and a wonderful day 🛓

- Rahul Kumar
- Piyush Bharti
- Abhishek Yadav
- Shristi Verma
- Deepak Singh Bhandari
- Ujjawal Yadav
- Arun Kumar
- Sathish Ram V







